
Measure A 

Fund 63

Peralta Community College

Proj
 Jun 2009 Budget  Ju ly  2015 2014-15 June 30, 2015 2015-16 Dec 31, 2015

Cum ulative 

Expenses
Dec 31, 2015

No.
Budget Transfers  Budget Expenses Avail Balance Expenses Avail Balance Updated Balance

Dis tr ic t Office Renovation 2321 1,563,034 290,460 1,853,494 -              (0)                   0 (0)                   1,853,494         (290,460.30)            

Em ergency Generators 2349 741,421 (300,000) 441,421 -              173,280         0 173,280         268,141            473,280.02             

Em ergency B lue Phones Pro jec t 2329 300,000 300,000 -              300,000         0 300,000         -                    -                          

HVAC for  m ain Dis tr ic t Office 2359 1,700,000 (253,624) 1,446,376 -              0                    0 0                    1,446,376         253,624.39             

Add'l space for  IT &  Purchas ing 2346 1,200,000 (1,169,069) 30,931 (29,768)       20,450           0 20,450           10,481              1,189,518.62          

IT Manged Pr in t 2443 51,000 51,000 -              51,000           0 51,000           -                    -                          

IT Tim e and Labor 2449 818,069 818,069 -              818,069         0 818,069         -                    -                          

FF&E and IT  (0000) 2418 3,199,386 (518,108) 2,681,278 18,172        1,095,980      57,331 1,038,649      1,642,629         1,556,756.98          

DAC Modular Purchase 2417 67,090 67,090 67,090        1                    0 1                    67,090              (67,089.50)              

DAC Service Centers 2434 0 3,534,117 3,534,117 -              -                 0 -                 3,534,117         (3,534,117.00)         

IT Cloud Vir tualization 2458 300,000 300,000 296,379      3,621             0 3,621             296,379            (296,378.95)            

Distr ic t Sidew alks  &  In ternational Modulars2343 1,650,000 (30,755) 1,619,245 16,129        0                    0 0                    1,619,245         30,755.27               

-                    -                          

Build ings C &  D, New  Build ing 2361 33,360,000 4,743,948 38,103,948 4,535          36,245,789    0 36,245,789    1,858,159         31,501,841.48        

Bldg Modern izations 2315 9,681,456 174,840 9,856,296 6,814          871                634 237                9,856,059         (174,603.09)            

Bldg B  Modern ization 2461 0 40,970 40,970 -              -                 0 -                 40,970              (40,970.00)              

COA Chem is try  Hood 2469 0 299,000 299,000 0 -                    

FF &  E, Phase I  (0000) 2410 4,670,200 (589,792) 4,080,408 223,123      1,873,638      56,371 1,817,266      2,263,142         2,407,058.27          

Contingency - Unallocated 2420 4,000,000 (3,023,810) 976,190 -              976,190         0 976,190         -                    4,000,000.00          

IT Com puters , Phase II 2411 2,872,879 2,872,879 -              2,619,593      0 2,619,593      253,286            2,619,593.24          

Sidew alks 2320 2,742,556 (105,777) 2,636,779 -              0                    0 0                    2,636,779         105,777.14             

In fras truc ture-Uti l i t ies 2398 10,656,081 (9,960,037) 696,044 9,525          634,020         0 634,020         62,024              10,594,057.06        

Access Road 2347 1,069,500 (346,172) 723,328 15,100        53,973           0 53,973           669,355            400,144.58             

Sw ing Space 2399 0 1,903,612 1,903,612 44,495        1,799,932      0 1,799,932      103,680            (103,679.61)            

860 A tlantic  Ave, A lam eda 2345 4,679,963 2,310,682 6,990,645 -              (1)                   0 (1)                   6,990,646         (2,310,682.88)         

Aviation School Park ing Lot 2464 10,000 10,000 -              200                0 200                9,800                (9,800.00)                

CA Paint Exter ior  Build ings 2476 0 251,000 251,000 251,000         0 251,000         -                    -                          

COA Veterans Center 2438 395,000 395,000 270,676      124,324         38,197 86,127           308,873            (308,873.26)            

Build ing A 2341 0 3,896,052 3,896,052 -              (0)                   0 (0)                   3,896,052         (3,896,052.17)         

-                    -                          

New  Library  &  LRC 2383 34,728,352 (2,750,000.00) 31,978,352 20,761        31,798,993    17,386 31,781,606    196,746            34,531,606.08        

Beg. Inn &  Din ing Room 2322 7,671,434 (395,698.00)    7,275,736 -              (0)                   0 (0)                   7,275,736         395,697.60             

Student Services 2318 23,000,000 (4,650,331) 18,349,669 400,353      16,212,387    125,280 16,087,107    2,262,562         20,737,437.58        

Build ing Modern izations 2314 17,394,280 6,547,936 23,942,216 (18,461)       372,215         10,175 362,041         23,580,175       (6,185,895.42)         

Tow er Modern ization 2389 5,900,000 2,192,910 8,092,910 (317,293)     426,187         4,801 421,386         7,671,524         (1,771,524.45)         

FF&E, Phase I  (0000) 2301 8,159,033 (662,961) 7,496,072 89,074        915,300         10,586 904,713         6,591,359         1,567,674.31          

Athletic  &  Fieldhouse 2338 16,500,000 3,317,959 19,817,959 -              9                    0 9                    19,817,950       (3,317,950.48)         

Rem oval and Reloation of Furn iture at Laney Tow er2468 0 40,000 40,000 -              7,470             0 7,470             32,530              (32,529.69)              

Util i ty  In fras truc ture 2423 7,174,171 (7,082,132) 92,039 -              92,039           0 92,039           -                    7,174,171.00          

IT Com puters , Phase II 2415 5,008,796 5,008,796 110,367      1,985,641      341,948 1,643,693      3,365,103         1,643,693.30          

Laney Em ergency K itchen Venti lations Im provem ents2439 0 100,000 100,000 100,000         58,998 41,002           58,998              (58,998.40)              

Health  Clin ic 2460 2,000,000 2,000,000 -              2,000,000      0 2,000,000      -                    2,000,000.00          

Sw ing Space 2336 2,000,000 691,656 2,691,656 6,950          559,468         0 559,468         2,132,188         (132,188.29)            

Contingency - Unallocated 2424 4,833,000 (4,815,219) 17,781 -              -                 0 -                 17,781              4,815,219.00          

New  Math &  Sc ience Center 2462 0 44,600 44,600 -              -                 0 -                 44,600              (44,600.00)              

ADA Renovations 2348 3,500,000 214,787 3,714,787 -              1                    0 1                    3,714,786         (214,786.24)            

HVAC in Classroom s, B ldg F &  E 2350 1,000,000 (999,960) 40 -              0                    0 0                    40                     999,960.40             

Laney Modified Master Plan 2436 0 550,000 550,000 -              70,656           0 70,656           479,344            (479,344.34)            

Stair  Repair 2392 100,000 (44,798) 55,202 -              9                    0 9                    55,193              44,806.67               

Laney Sustainabil i ty  Build ing 2437 0 6,550,331 6,550,331 6,815          6,009,483      1,202 6,008,281      542,050            (542,049.92)            

Waterproofing and In trus ion Rem ediation 2465 0 99,500 99,500 38,102        13,618           0 13,618           85,882              (85,881.94)              

Breezew ays-Drainage &  Pavem ent Pro jec t (2466)2470 0 915,204 915,204 485,484      98,487           0 98,487           816,717            (816,716.54)            

Photovoltaics 2371 0 3,966,812 3,966,812 (35,718)       (92,784)          0 (92,784)          4,059,596         (4,059,595.81)         

-                    -                          

Bldg. L  L ibrary /Learn ing Center 2324 7,900,000 (662,819) 7,237,181 41,304        89,058           0 89,058           7,148,123         751,876.80             

All ied Sc ience B ldg 2353 46,247,038 3,579,052 49,826,090 27,407,812 7,194,159      5,099,938 2,094,221      47,731,869       (1,484,831.19)         

Child  Developm ent 2425 2,268,352 (2,268,352) 0 -              -                 0 -                 -                    2,268,352.00          

Bldg T51-Horticu lture 2426 440,000 (440,000) 0 -              -                 0 -                 -                    440,000.00             

Util i ty  In fras truc ture 2355 4,000,000 4,160,000 8,160,000 142,962      8,124             0 8,124             8,151,876         (4,151,875.97)         

" A"  Trade Tech 2427 60,000 (60,000) 0 -              -                 0 -                 -                    60,000.00               

Bldg Modern izations  2303 &  2306, 2377 2372 12,429,000 (2,909,500) 9,519,500 54,648        20,193           0 20,193           9,499,307         2,929,692.83          

FF&E, Phase I  (0000) 2416 4,498,850 536,209 5,035,059 7,508          443,925         0 443,925         4,591,134         (92,283.55)              

IT Com puters , Phase II - 2417 2364 3,568,370 (1,109,403) 2,458,967 172,618      931,214         8,086 923,128         1,535,839         2,032,530.92          

Sw ing Space 2342 700,000 (688,519) 11,481 -              (319)               0 (319)               11,800              688,200.20             

Afr icana Center 2360 0 399,819 399,819 3,282          320                0 320                399,499            (399,499.38)            

Contingency - Unallocated 2428 2,200,000 (1,968,508) 231,492 -              231,492         0 231,492         -                    2,200,000.00          

Horticu lture B ldg Modern ization 2463 42,200 42,200 -              -                 0 -                 42,200              (42,200.00)              

Genom ics 2356 1,350,000 (1,003,257) 346,743 -              (0)                   0 (0)                   346,743            1,003,256.90          

Photovoltaic 2358 0 7,881,355 7,881,355 -              13,811           0 13,811           7,867,544         (7,867,543.77)         

-                    -                          -              

Build  Out &  Multi-purpose 2335 7,100,000 2,188,000 9,288,000 (131,489)     1,051,986      0 1,051,986      8,236,015         (1,136,014.50)         

FF&E, Phase I (0000) 2412 950,297 482,136 1,432,433 -              -                 0 -                 1,432,433         (482,136.00)            

IT, Phase II 2413 2,618,224 (983,281) 1,634,943 173,910      658,457         0 658,457         976,486            1,641,738.01          

Build ing Im provem ents 2323 1,660,000 (144,689) 1,515,311 -              24,581           0 24,581           1,490,730         169,270.45             

New  Acquis it ions 2421 13,000,000 (2,215,860) 10,784,140 3,944,764   6,733,387      1,280 6,732,107      4,052,033         8,947,966.96          

Photovoltaics 2422 0 445,776 445,776 -              82,586           0 82,586           363,190            (363,189.55)            

-                    -                          

Secur ity 2328 3,285,414 2,783,984 6,069,398 24,027        (86,969)          0 (86,969)          6,156,367         (2,870,952.92)         

Elevator Upgrades 2325 250,000 250,000 6,350          223,461         0 223,461         26,539              223,461.00             

Paving &  Park ing m eters 2340 1,584,669 245 1,584,914 -              -                 0 -                 1,584,914         (245.00)                   

Lighting 2326 500,000 18,690 518,690 -              -                 0 -                 518,690            (18,690.00)              

ADA Upgrade s tud ies 2430 250,000 250,000 1,736          248,264         0 248,264         1,736                248,263.71             

Landscape - Unallocated 2432 2,663,958 (2,009,042) 654,916 -              576,267         0 576,267         78,649              2,585,309.05          

Drink ing Fountains 2351 455,004 455,004 -              1                    0 1                    455,004            (455,003.50)            

IT In fras truc ture   (0000) 2357 7,398,786 4,601,214 12,000,000 43,785        18,989           0 18,989           11,981,011       (4,582,224.99)         

Signage 2334 2,680,500 250,000 2,930,500 5,705          1,065,737      0 1,065,737      1,864,763         815,736.82             

Access Contro l and Motion Detection A larm2435 0 440,000 440,000 11,595        424,500         23,250 401,250         38,750              (38,750.32)              

Recyc ling 2337 300,000 (331) 299,669 -              15,839           0 15,839           283,830            16,170.00               

Boilers  &  Energy 2344 2,235,000 (88,550) 2,146,450 -              -                 0 -                 2,146,450         88,550.00               

Atlantic  Ave Renov - COA 2431 106,000 (106,000) 0 -              -                 0 -                 -                    106,000.00             

Sm art Classroom s 2368 0 9,868,141 9,868,141 (206,267)     1,489,418      0 1,489,418      8,378,723         (8,378,722.75)         

Solar/Sustainabil i ty 2433 16,000,000 (14,275,352) 1,724,648 46,058        1,660,099      0 1,660,099      64,549              15,935,451.32        

Library  Technology 2378 0 275,000 275,000 (13,317)       26,468           0 26,468           248,532            (248,532.40)            

Overhead  2311 &  2302 &  0000 2300 14,000,000 2,821,226 16,821,226 1,106,314   707,707         596,495 111,212         16,710,014       (2,710,013.54)         

Kaiser Center Due Dil igence 2390 0 104,000 104,000 -              8,051             0 8,051             95,949              (95,948.69)              

Distr ic t-Wide Em ergency Plan 2363 0 100,000 100,000 -              12,612           0 12,612           87,388              (87,388.27)              

Unbudgeted Expenditures 0000 0 0 0 -              180,244         0 180,244         (180,244)           180,243.62             

Financ ial A id System 2380 0 435,005 435,005 -              -                 0 -                 435,005            (435,005.00)            

Distr ic t-w ide A th letic  Fields  Renovations 2704 0 2,305,650 2,305,650 -              25,016           0 25,016           2,280,634         (2,280,634.49)         

Moodle 2379 83,103 83,103 -              (0)                   0 (0)                   83,103              (83,103.23)              

Balance w/o transfers

Distr ic t Adm in Office Total 10,053,841 3,089,180 13,143,021 368,003 2,462,400 57,331 2,405,070 10,737,951       (684,110.47)            2,405,069.53        

Alam eda College 73,732,635 (484) 73,732,151 574,267 44,579,530 95,203 44,484,327 28,948,824       44,783,810.76        44,783,326.76      

Laney College 138,969,066 3,830,596 142,799,662 786,435 60,569,178 570,377 59,998,800 82,800,862       56,168,204.42        59,998,800.42      

Merr itt College 85,661,610 5,488,277 91,149,887 27,830,134 8,931,976 5,108,024 3,823,953 87,325,934       (1,664,324.21)         3,823,952.79        

Berkeley  City  College 25,328,521 (227,918) 25,100,603 3,987,185 8,550,998 1,280 8,549,717 16,550,886       8,777,635.37          8,549,717.37        

Distr ic t w ide (BCC ,COA, Laney, Merr itt, DAC) 51,254,327 8,061,987 59,316,314 1,025,986 6,595,702 619,745 5,975,957 53,340,357       (2,086,029.58)         5,975,957.42        

Contingency/Reserve 5,000,000 (5,000,000) 5,000,000.00          -                        

-                 -             -                 -                    

390,000,000 15,241,638 405,241,638 34,572,010 131,689,784 6,451,960 125,237,824 279,704,814     110,295,186           125,536,824         

* Based on the original 

$390K budget

Including allocated 

Interest

390,000,000 15,241,638 405,241,638 34,572,010 131,689,784 6,451,960 125,237,824 279,704,814 110,295,186 125,536,824         

Interest Income 15,241,638             

Cumulative Expenses 279,704,814         

taken to DGS meeting

updated to reflect transfers to Measure B 405,241,638         

waiting on DGS reallocation of expenses 

in PROMPT to other than these project 

numbers

BT Amount Remaining Balance 110,295,186           125,536,824         

#23 - Smart classrooms 5,500,000 Cumulative Expenses 279,704,814           279,704,814         

#26 - Smart classrooms & security 2,175,000

# 34 - DAC Service Centers, IT Infrastructure 7,566,638 390,000,000           405,241,638         

Corrected formulas and adjusted PROMPT 15,241,638

to reflect June 30, 2012 balances.

Corrected coding on activity suffix 0000 to

projects identified by DGS. 

Project Nam e

* Includes interest income generated 

from deposits on hand in County 


