

Monthly Bond Update



BuildPERALTA

Regular Meeting of the Board of Trustees
March 24, 2020




Keith Kajiya, AECOM




AECOM

Agenda

1. Program Management Organization
2. Program Management Plan
3. Outreach
4. Bench Procurements
5. Program Master Schedule
6. Bond Projects



Program Management Organization



Program Management Plan

- 18 Technical Sections
- 60% Complete





Table of Contents	
01 Program Management Plan Overview	
1 Introduction	
1.1 Program Scope	
1.2 Program Background	
1.3 Program Goals	
2 Program Management Team	
2.1 Program Management Organization Description	
2.2 Integration of AECOM and the PCCD Organization	
02 Organization and Governance	
1 Introduction	
1.1 Purpose	
1.2 Program Startup	
1.3 Staffing Requirements	
2 PCCD Measure J Bond Program	
2.1 PCCD Measure J Bond Organization	
3 Program Management Organization	
3.1 PMO Organization Chart	
3.2 Program Team Roles and Responsibilities	
3.2.1 Responsibility Matrix	
4 Program Management Office	
03 Communications Management	
1 Introduction	
1.1 Purpose	
2 Communications Management	
2.1 Planning for Communications	
2.2 Distributing Information	
2.3 Collecting and Archiving Information	
3 Stakeholder Communications	
4 Meetings	
4.1 Meeting Agenda and Meeting Minutes	
5 Reports	
6 Incident Communication Policy	
04 Document Management	
1 Overview for Document Management	
1.1 Purpose	
1.2 Key Principles	
1.3 Objective	

Outreach

- Bond Website Shell Complete
- Local and Small Business Database
 - Bay Area Rapid Transit (BART)
 - City of Oakland
 - Port of Oakland
 - Alameda County
 - California Uniform Certification Program (CUCP)
- DemandStar District Purchasing Vendor Coordination



Interested in Doing Business with Peralta?




Click here to register today.

Bench Procurements

- Architectural Services
- Mechanical & Electrical Engineering
- Geotechnical Engineering
- Site Surveying
- Hazardous Materials
- Inspectors of Record
- California Environmental Quality Act
- Structural Engineering
- Civil Engineering
- Commissioning
- Landscape Architecture

Peralta Community College District

REQUEST FOR QUALIFICATIONS
ARCHITECTURAL SERVICES
RFQ # _____




NOTICE IS HEREBY GIVEN that the Peralta Community College District ("District") is requesting qualified persons, firms, partnerships, corporations, associations, or professional organizations to provide full architectural planning and design services to the District for the Measure A and Measure G Bond Programs ("Program") and projects identified in the District's Bond Project List and Long-Range Facilities Master Plan ("Projects").

Respondents to this RFQ should mail or deliver three (3) bound copies, one (1) unbound copy, and one (1) electronic copy on flash drive of their Statement of Qualifications ("SOQ"), as further described herein, to:

Brian Slaughter
Director of Purchasing Services
Peralta Community College District
333 East 8th Street, Oakland, CA 94606

Program Master Schedule

- Bond Cash Flow
- State Funding Milestones
- Outreach
- Procurements
- DSA Coordination
- Campus Coordination



Bond Projects

- State Funded Projects Design Coordination
 - Laney Learning Resource Center
 - Laney Theater Modernization
 - Merritt Child Development Center
 - Merritt Horticulture
 - College of Alameda Auto/Diesel Building
- Sustainability Project Definition
- Infrastructure Project Scoping



BuildPERALTA

Questions?



AECOM